

# PROJECT PLANNING PHASE

## 5.1 Development Plan

The project was planned in a step-by-step manner to ensure that all required UI Policies and Client Scripts were implemented and tested properly.

The development process was divided into five main tasks followed by functional testing.

## 5.2 Task Planning

### Task 1 – UI Policy Creation

Create the **High Impact Control** UI Policy for the Incident table and configure the High Impact condition.

### Task 2 – UI Policy Action

Configure the **Urgency** UI Policy Action to make the field read-only when Impact is High.

### Task 3 – onChange Client Script

Create a Client Script to automatically set Urgency to High when Impact changes to High.

### Task 4 – onSubmit Client Script

Create a Client Script to prevent submission when Assigned To is empty for a High Impact Incident.

### Task 5 – onCellEdit Client Script

Create a Client Script to prevent direct State changes through Incident list editing.

## 5.3 Testing Plan


After completing the development tasks, the project was tested using different Incident scenarios.

The testing includes:

- High Impact Incident validation.

- Successful Incident submission.
- Reverse condition testing.
- State list-edit restriction.
- State form-based update.

#### **5.4 Project Execution Flow**



#### **5.5 Expected Outcome**

The planned implementation is expected to provide proper field validation, automatic value updates, controlled field behavior, and prevention of unwanted Incident modifications.